











मिति २०८२ साल माघ महिनाको २५ गते आइतबारको दिन यस जुगल गाउँपालिकाको कार्यपालिका बैठक गाउँपालिका अध्यक्ष श्री रेशम स्याङ्बोज्यूको अध्यक्षता र देहाय बमोजिमको सदस्यहरुको उपस्थितिमा निम्न बमोजिमको निर्णय गरी सम्पन्न गरियो।


उपस्थिति

क्र.सं.	नाम थर	पद	हस्ताक्षर
१.	श्री रेशम स्याङ्बो (गा.पा. अध्यक्ष)	अध्यक्ष	
२.	श्री हिमाल कुमार श्रेष्ठ (गा.पा. उपाध्यक्ष)	उपाध्यक्ष	
३.	श्री जनक बहादुर तामाङ (१ नं वडा अध्यक्ष)	सदस्य	
४.	श्री चन्द्रकाजी लामा (२ नं वडा अध्यक्ष)	सदस्य	
५.	श्री लक्ष्मान लामा दोङ (३ नं वडा अध्यक्ष)	सदस्य	
६.	श्री प्रेम तामाङ (४ नं वडा अध्यक्ष)	सदस्य	
७.	श्री रविन्द्र घिमिरे (५ नं वडा अध्यक्ष)	सदस्य	
८.	श्री टंक तामाङ (६ नं वडा अध्यक्ष)	सदस्य	
९.	श्री रवि तामाङ (७ नं वडा अध्यक्ष)	सदस्य	
१०.	श्री सुनमाया सुनार	सदस्य	
११.	श्री हेलामो तामाङ	सदस्य	
१२.	श्री सञ्जु नेपाली	सदस्य	
१३.	श्री दावा सिङ्बो शेर्पा	सदस्य	
१४.	श्री माया वि.क.	सदस्य	
१५.	श्री कविता माया श्रेष्ठ	सदस्य	
१६.	श्री गौरवराज के सी	सदस्य सचिव	

प्रस्तावहरु

१. भीमसेन मा.वि. गोल्चे र रामेश्वर मा. वि.को ४ कोठे भवन निर्माण योजनाको ठेक्का आह्वान र नपुग बजेट व्यवस्थापन गर्ने सम्बन्धमा ।
२. परामर्श सेवा खरिद सम्बन्धमा ।
३. ओम ब्रह्म तीर्थ चारधामको DPR गर्नको लागि लागत अनुमान र TOR स्वीकृत गर्ने सम्बन्धमा ।
४. भेरिएसन सम्बन्धमा ।
५. योजना फरफारक सम्बन्धमा ।
६. अर्धवार्षिक अविधमा भएका कार्य तथा आय व्यय समीक्षा सम्बन्धमा ।
७. मासिक आय व्यय विवरण सम्बन्धमा ।


गौरवराज के सी
प्रमुख प्रशासकीय अधिकृत



१. निर्णय नं १

प्रस्ताव नं १ माथि छलफल गर्दा नेपाल सरकार, शिक्षा तथा मानव स्रोत विकास केन्द्रको राष्ट्रपति शैक्षिक सुधार कार्यक्रम अन्तर्गत यस जुगल गाउँपालिकाको वडा नं. २ मा रहेको भीमसेन माध्यमिक विद्यालय, गोल्चे र वडा नं. ५ मा रहेको रामेश्वर माध्यमिक विद्यालयको ४ (चार) कोठे विद्यालय भवन निर्माणका लागि चालु आर्थिक वर्षमा रु. ६५,००,०००/- (पैंसठ्ठी लाख रुपैयाँ) प्रति विद्यालय बजेट विनियोजन भई स्वीकृत प्राप्त भएको, उक्त ४ कोठे भवनहरू निर्माण कार्यलाई पूर्ण र गुणस्तरीय रूपमा सम्पन्न गर्नका लागि प्राविधिक शाखाबाट तयार पारिएको विस्तृत लागत इस्टिमेट बमोजिम भीमसेन माध्यमिक विद्यालयको कुल रु. ७८,०५,८३०.८२ (अठहत्तर लाख पाँच हजार आठ सय तीस रुपैया र बयासी पैसा) र रामेश्वर माध्यमिक विद्यालयको कुल रु. ७५,२९,४६९.८९ (पचहत्तर लाख उन्नतीस हजार चार सय एकसठ्ठी रुपैया र एकासी पैसा) लागत लाग्ने देखिएको छ ।

विद्यार्थीहरूको सुरक्षित र उपयुक्त शैक्षिक वातावरण सुनिश्चित गर्न भवन निर्माण कार्यलाई निर्धारित समयमै सुरु गर्नुपर्ने भएकाले, प्राविधिक लागत इस्टिमेट बमोजिम नै लागत अनुमान बराबरको ठेक्का आह्वान गर्न गाउँपालिकाको कार्यालयलाई निर्देशन दिने निर्णय गरियो। ठेक्का सम्झौता पश्चात् राष्ट्रपति शैक्षिक सुधार कार्यक्रमबाट प्राप्त बजेट भन्दा बढी हुन आउने नपुग रकम रु. २३,३५,२९२.६३ (अक्षरेपी तेईस लाख पैतिस हजार दुई सय बयानब्बे रुपैया र बैसठ्ठी पैसा मात्र) यस गाउँपालिकाको आन्तरिक वा अन्य उपयुक्त स्रोतबाट ब्यहोर्ने गरी स्रोत सुनिश्चितता गर्ने र उक्त रकम आगामी हुने गाउँ सभाको अधिवेशनबाट बजेट विनियोजन गराउने निर्णय गरियो।

२. निर्णय नं २

- यस गाउँपालिका अन्तर्गत विभिन्न क्षेत्रहरू बाढी, पहिरो तथा भू-क्षय जस्ता प्राकृतिक तथा अन्य विपद्को उच्च जोखिममा रहेको परिदृश्यमा, विपद् पूर्वतयारी, खोज, उद्धार, राहत वितरण तथा दीर्घकालीन पुनःस्थापना कार्यलाई वैज्ञानिक, प्रभावकारी र तथ्यमा आधारित बनाउन अति आवश्यक छ। विपद् प्रभावित तथा जोखिमयुक्त स्थानहरूको भौगोलिक स्थिति, सङ्कटासन्नता र भौतिक पूर्वाधारहरूको वास्तविक अवस्था डिजिटल नक्साङ्कन (GIS Mapping) गराउनु पर्ने आवश्यकता महसुस गरिएको हुँदा


गौरवराज के सी
प्रमुख प्रशासकीय अधिकृत


जुगल गाउँपालिका
गाउँ कार्यपालिकाको कार्यालय
बराह्मी, सिन्धुपाल्चोक
बागमती प्रदेश, नेपाल
२०७३

गाउँपालिकाभित्रका विपद् प्रभावित तथा जोखिमयुक्त क्षेत्रहरूको पहिचान र व्यवस्थापन गर्न GIS Mapping गराउने कार्य अति आवश्यक भएकोले यससम्बन्धी परामर्श सेवा खरिद गर्ने प्रक्रिया अगाडि बढाउन प्रमुख प्रशासकीय अधिकृतलाई अख्तियारी प्रदान गर्ने।

- जुगल गाउँपालिका अन्तर्गत वडा नं २, ३ र ४ को आवतजावत तथा यातायात सञ्चालनका लागि अति महत्वपूर्ण रहेको कार्तिके बजार नजिक रहेको लप्से खोला पुल हाल भाँचिए/क्षतिग्रस्त हुन पुगेको कारण जोखिमपूर्ण तरिकाले खोलाबाट यात्रा गर्नुपर्ने बाध्यता रहेको छ। उक्त क्षतिग्रस्त पुललाई मर्मतसम्भार गरी पुनः प्रयोगमा ल्याउन सकिन्छ वा प्राविधिक तथा सुरक्षाको दृष्टिकोणले नयाँ पुल नै निर्माण गर्नुपर्छ भन्ने बारेमा प्राविधिक परीक्षण तथा अध्ययन गराउनु अनिवार्य देखिएको छ। तसर्थ, सार्वजनिक खरिद ऐन, २०६३, सार्वजनिक खरिद नियमावली, २०६४ तथा प्रचलित आर्थिक ऐनको परिधिभित्र रही कार्तिके पुलको सम्बन्धमा (मर्मत वा नयाँ निर्माणको विकल्पसहितको विस्तृत इन्जिनियरिङ सर्वेक्षण, माटो परीक्षण र डिजाइन) को कार्य परामर्श सेवा खरिद गर्ने प्रक्रिया अगाडि बढाउन प्रमुख प्रशासकीय अधिकृतलाई अख्तियारी प्रदान गर्ने।

३. निर्णय नं ३

प्रस्ताव नं ३ माथि छलफल गर्दा ओम ब्रह्म तीर्थ चारधाम को विस्तृत परियोजना प्रतिवेदन (DPR) तयार गर्न मिति २०८२।०९।२८ गतेको कार्यपालिका बैठकको निर्णयको कार्यान्वयनको सन्दर्भमा प्रशासन र प्राविधिक शाखाबाट तयार गरिएको लागत अनुमान र कामको विवरण (Terms of Reference - ToR) स्वीकृत गरी परामर्श सेवा खरिदको प्रकृया अगाडि बढाउन प्रमुख प्रशासकीय अधिकृतलाई अख्तियारी प्रदान गर्ने निर्णय गरियो ।

४. निर्णय नं ४

प्रस्ताव नं ४ माथि छलफल गर्दा यस आ. ब. मा सञ्चालित तपशिल अनुसारको निर्माण कार्यको लागि तपशिल अनुसारको निर्माण व्यवसायीसँग भएको ठेक्का सम्झौता बमोजिम साइटमा काम गर्ने क्रममा प्राविधिक रूपमा देखिएको यथार्थ आवश्यकता र स्थलगत जटिलताका कारण केही वस्तुगत आइटमहरूको परिमाण बढाउनुपर्ने र केही आइटमहरूको परिमाण घटाउनुपर्ने स्थिति सिर्जना भएको छ। ठेक्का सम्झौताको कुल स्वीकृत लागत रकम सीमाभित्रै रहने गरी (अर्थात् कुल सम्झौता रकममा वृद्धि नहुने गरी) प्राविधिक

गौरवराज के सी
प्रमुख प्रशासकीय अधिकृत



आवश्यकताका आधारमा कुनै आइटमको काम घटाउने र कुनै आइटमको काम बढाउने गरी प्राविधिक शाखाबाट पेस हुन आएको भेरिएसन प्रस्तावलाई सार्वजनिक खरिद नियमावली, २०६४ को प्रचलित प्रावधानको परिधिभित्र रही स्वीकृत भएको परिमाणको आधारमा सम्बन्धित निर्माण व्यवसायीसँग आवश्यक प्रक्रिया पूरा गरी भेरिएसन अर्डरसहितको काम गर्न लगाउन प्रमुख प्रशासकीय अधिकृतलाई स्वीकृती प्रदान गर्ने निर्णय गरियो ।


गौरवराज के सी
प्रमुख प्रशासकीय अधिकृत



4,101,499.22	With Vat & ps
3,301,120.41	With Vat & ps
4,146,470.34	With Vat & ps
3,547,047.93	With Vat & ps

Revised Contract Amount After this %	3,547,047.93	with vat & ps
Increase/Decrease		
Location :	Jugal Rural Municipality, Baramchi, Sindhupalchowk	
Fiscal Year :	2082/083	

[illegible]

सिमांत दर्जा निर्धारण

02/32	28.51	13089.37	373179.31
-------	-------	----------	-----------

कार्यपत्रिका
बराचची, सिन्धुपा
वागमती प्रदेश,
२०७३

Jugal Rural Municipality
office of Municipal Executive
Baramchi, Sindhupalchok
Bagmati province, Nepal



Project: Gaupalla Bhawan samrakshya gate tathagihara bar
Contractor: New Barmayanti Miran sewa
Contract ID : JRM/NCB/Works/05/082-83
Original Cost Estimate(NRS) :
Original Contract Amount(NRS) :
Revised Cost Estimate(NRS) :
Revised Contract Amount(NRS) :

5,405,255.81 With Vat & ps
4,278,088.18 With Vat & ps
6,102,668.50 With Vat & ps
4,784,041.48 With Vat & ps

Revised Contract Amount After this Increase/Decrease Wrt. Original Location :
Jugal Rural Municipality, Baramchi, Sindhupalchok
Fiscal Year : 2081/082

A. CIVIL WORK																					
Item No.	Description of Work	Unit	Original estimate quantity & estimate			Revised Cost Estimate in NRS			% Change in Qty wrt Original Qty		Original Contract Amount		New Contract Amount after This Variation		% Change wrt Original Contract	Reason For Change in Only/rate	Difference Bt. Cost Estimate and Contract Amount wrt Qty			Remarks	
			Qty	Rate	Amount	Qty	Rate	Amount	Original Qty	Revised Qty	Rate(NRS.)	Amount (NRS.)	Rate(NRS.)	Amount (NRS.)			Qty	Rate(NRS.)	Amount (NRS.)		
Provisional Item																					
1	Insurance of works, plants, materials, loss and damage to equipments, Contractor's workmen and employees and third party insurance against damage to other persons and property.	ps	1.00	50000.00	50000.00	1.00	50000.00	50000.00			50000.00	50000.00	50000.00	50000.00		50000.00	0.00	0.00	0.00		
2	Carry out additional tests for material and works as required and instructed by the Project Manager.	ps	1.00	30000.00	30000.00	1.00	50000.00	50000.00			30000.00	30000.00	30000.00	30000.00		30000.00	0.00	0.00	0.00		
Total of Provisional Sum					80000.00			80000.00					80000.00			80000.00			0.00		
CIVIL WORKS																					
1	Excavation of foundation of structures in all type of soil/rock including construction of shoring and bracing, removal of stumps and other deleterious matter and backfilling with approved material as per drawing and technical specifications. [907]	m3	15.68	152.07	2384.46	159.96	152.07	24324.78			75.00	1176.00	75.00	11996.83	-920.14%			144.28	75.00	10820.83	
2	Providing and laying of hand pack Stone soling with stones of specified thickness and packing with smaller stone on prepared surface as per Drawing and Technical Specifications [1000]	cum	4.03	3446.64	13896.84	22.63	3446.64	78009.46			2500.00	10080.00	2500.00	56583.75	-461.35%			18.60	2500.00	48503.75	
3	Providing and laying of Random masonry foundation complete as per Drawing & Technical Specification. [2602,2603&2607]	m3	202.80	7115.65	1443054.81	207.41	7115.65	1475849.08			5500.00	1115400.00	5500.00	1140748.13	-2.27%			4.61	5500.00	25348.13	
4	Providing and laying of Plain Cement Concrete Grade M10/A0 in Foundation complete as per Drawing & Technical Specification. [2000]	m3	4.06	8321.73	33786.21	53.66	8321.73	446577.50			6500.00	26390.00	6500.00	348816.33	-1221.77%			49.60	6500.00	322426.33	
5	12.5 mm thick Cement Sand plaster For 1 sqm in 1:4 cement sand mortar	sqm	173.34	359.01	62230.59	564.14	359.01	202331.43			250.00	43335.00	250.00	141035.13	100.00%	stone masonry wall in below plinth beam		390.80	250.00	97700.13	
6	1 Coat primer & 2 Coat weather coat(exterior) emulsion paint For 1sqm	sqm	173.34	326.23	56546.72	564.14	326.23	184039.61			250.00	43335.00	250.00	141035.13	-225.45%			390.80	250.00	97700.13	
7	Chimney made brick (size 224*108*57 mm) in cement mortar 1:4	cum	61.09	16657.35	1017556.11	51.95	16657.35	865426.58			13500.00	824681.25	13500.00	701389.06	14.95%			-8.13	13500.00	-123292.19	
8	Paving of 25 mm thick flagstone in (1:4) C/M	sqm		1379.65	1153902.85	362.98	1379.65	528362.85			1100.00	924000.00	1100.00	421282.13	54.41%			-457.02	1100.00	-502717.88	



शुभल गाउँपालिका
कार्यपालिकाको
बगमची, सिन्धुपाल्चोक
बागमती प्रदेश, नेपाल
२०७३

शुभल गाउँपालिका
कार्यपालिकाको
बगमची, सिन्धुपाल्चोक
बागमती प्रदेश, नेपाल
२०७३

शुभल गाउँपालिका
कार्यपालिकाको
बगमची, सिन्धुपाल्चोक
बागमती प्रदेश, नेपाल
२०७३

		kg	495.00	156.85	77640.53	602.30	156.85	94470.49	21.88%	120.00	59400.00	120.00	72278.00	-21.68%	From BBS Schedule	107.30	120.00	123876.00
9	M/S angle including making hole, curing in required length & shape per kg 40*40*5	kg																
10	Fabrication of galbon boxes including rolling, cutting and weaving A. Hexagonal mesh size - 100mm * 120mm (Mesh wire - 10swg, Sledge wire - 8swg)	sqm	185.00	238.94	39424.76	173.78	238.94	41521.46	5.32%	215.00	35475.00	215.00	37381.63	-5.32%		8.78	215.00	1888.53
11	Earth work excavation in foundation, trenches in soft and medium soil including lift upto 1.5 m and depth upto 10 m away from site as per the instruction of site engineer.	cum	44.93	152.07	6832.20	28.74	152.07	4522.18	-33.81%	75.00	3369.60	75.00	2230.31	33.81%		-15.19	75.00	-1139.29
12	Providing and laying of hand pack Stone soling with stones of specified thickness and packing with smaller stones and prepared surface as per instruction of Technical Specifications (1000)	cum	4.49	3446.64	15485.05	3.97	3446.64	13865.82	-11.75%	2500.00	11232.00	2500.00	9912.50	11.75%		-0.53	2500.00	-1519.50
13	P.C.C (1:1.5:3) for R.C.C. work in foundation and superstructure using crushed stone, sand and OPC cement as per specification and instruction of site engineer.	cum	21.69	15392.69	333170.03	46.39	15392.69	712598.64	113.88%	12000.00	260243.51	12000.00	558620.21	-113.88%		24.70	12000.00	286376.70
14	Providing and laying 'torsteel' /MT reinforcement work for R.C.C. work including cutting, bending, binding, GI wire etc, all complete as per instruction of site engineer.	kg	1957.79	122.86	240530.99	3277.10	122.86	402619.47	67.39%	100.00	195779.03	100.00	327710.15	-67.39%		1319.31	100.00	131931.12
15	Providing and fixing 19 mm plywood Form work for shuttering & centering for columns, beams, slab with necessary props all complete including de-scaffolding after completion of work as per specification and instruction.	sqm	81.69	777.41	63506.62	105.53	777.41	82037.14	28.18%	600.00	46014.00	600.00	63515.73	-28.18%		23.84	600.00	14301.73
16	Providing and laying of Random masonry work in foundation and superstructure 1:6 in Random work complete as per Drawing & Technical Specification. [2602:2603&2607]	cum	6.97	7115.65	49567.65	13.52	7115.65	98221.44	94.12%	5500.00	38313.00	5500.00	74373.75	-94.12%		6.56	5500.00	39060.75
17	12.5 mm thick Cement sand plastering (1:4) in wall with good finishing including racking the joint, cleaning and wetting the surface and curing the work all complete as per specification and instruction.	sqm	93.48	359.01	33561.58	112.36	359.01	40339.55	20.20%	250.00	23371.00	250.00	28090.91	-20.20%		18.88	250.00	4719.81
18	Supplying and applying two coat weather shade (As per paint) of approved colour and shade over one coat primer on outer plaster surface including cleaning and scaffolding all complete as per specification and instruction.	sqm	93.48	326.23	30497.29	112.36	326.23	38556.41	20.20%	250.00	23371.00	250.00	28090.91			18.88	250.00	4719.81
19	Supplying and fixing of Stone cladding	sqm	24.67	1376.65	34038.63	0.00	1376.65	0.00	-100.00%	1100.00	27139.20	1100.00	0.00			-24.67	1100.00	-27139.20
	Total of Civil Works				4712615.76			5,328,795.14			3,715,104.68		4,162,889.57					447,784.88
	Grand Total				5,493,209.93			6,102,988.50			4,276,058.18		4,794,041.48					806,937.30
	Checked By				5,493,209.93			6,102,988.50			4,276,058.18		4,794,041.48					806,937.30
	Verified By				5,493,209.93			6,102,988.50			4,276,058.18		4,794,041.48					806,937.30
	(SECTION OFFICER)				5,493,209.93			6,102,988.50			4,276,058.18		4,794,041.48					806,937.30

Prepared/Submitted By

(CONTRACTOR)

Siddhartha Nirman sawa


Checked By

(ENGINEER)



Handwritten signature and name of the contractor, Siddhartha Nirman sawa, in Hindi and English.

Jugal Rural Municipality
Office of Municipal Executive
Baramanchi, Sindhupalchok
Bagmati Province, Nepal



9,016,586.80 With Vat & ps

6,915,808.44 With Vat & ps

9,117,360.74 With Vat & ps
6,914,260.23 With Vat & ps

Realized Contract Amount After Vat & ps
6,914,260.23 With Vat & ps
%
Increase/Decrease Wrt. Original Contract Amount :
Location :
Fiscal Year :
Jugal Rural Municipality, Baramanchi, Sindhupalchok
2082/083

A. CIVIL WORK		Location : Jugal Rural Municipality, Baranchi, Sindhupalchowk										Fiscal Year : 2082/083													
Item No.	Description of Work	Unit	Original estimate quantity & estimate			Revised Cost Estimate in NRS			% Change in Qty Wrt Original Qty			Original Contract Amount			New Contract Amount after this variation			% Change Wrt Original Contract Amount			Reason for Change in Qty/Rate	Difference Bt Contract Estimate and Contract Amount Wrt Only			Remarks
			Qty	Rate	Amount	Qty	Rate	Amount	Qty	Rate (NRS)	Amount (NRS)	Qty	Rate (NRS)	Amount (NRS)	Qty	Rate (NRS)	Amount (NRS)	Qty	Rate (NRS)	Amount (NRS)					
1	Provisional Item																								
1	Insurance of works, plants, materials, loss and damage to equipments, Contractor's workmen and employees and third party insurance against damage to other persons and property	ps	1.00	50000.00	50000.00		27636.13	27636.13			50000.00			50000.00		1.00							0.00	0.00	
2	Carry out additional tests for material and work as required as recommended by the Project Manager	ps	1.00	30000.00	30000.00		16000.00	16000.00			30000.00			30000.00		3000.00					3000.00		0.00	0.00	
	Total of Provisional Sum				80000.00		43636.13				80000.00					3000.00					3000.00		0.00	0.00	
1	Roadway excavation in all type of soil/rock as per drawing and technical specification, including removal of stump and other deleterious matter, with all lifts and lead as per drawing and instruction of the Engineer [905]	cum	2000.00	121.65	243300.00	2002.50	121.65	243804.13			100.00	200000.00			100.00	200250.00					2.50	100.00	250.00		
2	Excavation of foundation of structures in all type of soil/rock including construction of concrete and brickwork, and other debris and backfilling with approved material as per drawing and technical specifications [907]	m3	140.40	152.07	21350.74	163.80	152.07	24909.20			80.00	11232.00			80.00	13104.00					23.40	80.00	1872.00		
3	Providing and laying of hand pack Stone masonry with stones of specified thickness and packing with smaller stone on prepared surface as per Drawing and Technical Specifications [1000]	cum	18.44	3446.64	63526.83	28.48	3446.64	101605.14			2400.00	48556.00			2400.00	70750.80					10.04	2400.00	24094.80		
4	Providing and laying of Reinforced Concrete Grade M20/20 in Foundation including drawing & Technical Specification [2000, 1004 & 1005]	m3	420.00	10950.89	4599375.40	542.89	10950.89	5945130.02			8000.00	3360000.00			8000.00	4343119.47					122.89	8000.00	983119.47		
5	Providing and laying of Foundation complete in Foundation as per Drawing & Technical Specification.	kg	16485.00	117.54	1937643.98	14915.80	117.54	1753212.36			100.00	1646500.00			100.00	1491580.09					-1569.10	100.00	-156909.91		
6	Providing and laying Gabion crates of Mesh wire-10swg, Salvedge wire-8 swg, binding wire-12 swg hexagonal mesh type 100mm *120 mm including rolling, cutting, weaving, placing, laying slides and diaphragms with binding, tying down the lids, wire and filling stone/boulders all complete as per Drawing & Technical Specification [2401]	m3	270.00	4114.67	1110961.59						2800.00	783000.00			2800.00							2800.00			
	Total of Civil Works				7,879,634.34			8,088,460.83				8,040,388.00				8,118,814.37							852,428.37		
	Vat @ 13%				1,037,952.46			1,048,899.91				765,430.44				735,745.87							110,815.43		
	Grand Total				9,016,586.80			9,117,360.74				8,916,808.44				8,914,260.23					0.02%		983,241.79		
Submitted By		Checked By		Verified By		Total Variation																			
(CONTRACTOR)																									

Verified By
(SECTION OFFICER)

Checked By
(ENGINEER)



जुगल गाउँपालिका, बारामन्ची, सिन्धुपाल्चोक
वागमती प्रदेश, नेपाल
२०७३

जुगल गाउँपालिका, बारामन्ची, सिन्धुपाल्चोक
वागमती प्रदेश, नेपाल
२०७३

जुगल गाउँपालिका, बारामन्ची, सिन्धुपाल्चोक
वागमती प्रदेश, नेपाल
२०७३

Jugal Rural Municipality
Office of Municipal Executive
Baramchi, Sindhupalchok
Bagmati province, Nepal

गुप्त कार्यपालिकाको कार्यालय
बारम्ची, सिन्धुपाल्चोक
बागमती प्रदेश, नेपाल

Name of scheme: Chundharka Goldkey Yara sadak

Contract No: JRM/MC/WORKS/01/082-83

Original Contract Estimate (NRS) : 13,841,661.50 With Vat & ps

Revised Contract Estimate (NRS) : 13,432,594.19 With Vat & ps

13,432,594.19 With Vat & ps

Jugal Rural Municipality, Baramchi, Sindhupalchok

Fiscal Year: 2082/083

A. CIVIL WORK		Fiscal Year: 2082/083										Difference B/w Cost Estimate and Contract Amount w.r.t Qty										
Item No.	Description of Work	Unit	Original estimate quantity & estimate			Revised Cost Estimate in NRS			% Change in Qty w.r.t Original Qty	Original Contract Amount			New Contract Amount after this variation			% Change w.r.t Original Contract Amount	Section For Change in Qty/w.r.t	Difference in V.o and bill rate			Remarks	
			Only	Rate	Amount	Only	Rate	Amount		Rate(NRS.)	Amount (NRS.)	Rate(NRS.)	Amount (NRS.)	Rate(NRS.)	Amount (NRS.)			Qty	Rate	Amount (NRS.)		
Provisional Item																						
1	Insurance of works, plants, materials, loss and damage to equipments, Contractor's workmen and their tools and equipment, loss or damage against damage to other persons and property.	ps	1.00	50000.00	50000.00	1.00	50000.00	50000.00		50000.00		50000.00	1.00	50000.00			50000.00	0.00	0.00			
2	Carry out additional tests for material and works as required and instructed by the Project Manager	ps	1.00	30000.00	30000.00	1.00	30000.00	30000.00		30000.00		30000.00	30000.00	30000.00			30000.00	0.00	0.00			
Total of Provisional Sum					80000.00		80000.00	80000.00				80000.00		80000.00			80000.00		0.00			
CIVIL WORKS																						
1	Roadway excavation in all type of soil/rock as per drawing and technical specification, including removal of stumps and other deleterious matter, with all lifts and lead as per drawing and instruction of the Engineer. [905]	m3	2200.00	121.65	267640.71	8460.00	121.65	1029200.12			80.00	198000.00	90.00	761400.00	200.00	291603.14		Road Extend new cutting	-4280.00	90.00	-563400.00	
2	Excavation of foundation of structures in all type of soil/rock including construction of abutting and bracing, removal of stumps and other deleterious material and backfilling with approved material as per drawing and technical specification. [901]	m3	1246.00	121.65	151581.96	1458.02	121.65	177374.71			200.00	249200.00	200.00	291603.14	200.00	242603.14			-212.02	200.00	-42403.14	
3	Providing and laying of hand pack Stone sowing with stones of specified thickness and packing with smaller stone on prepared surface as per Drawing and Technical Specifications [1000]	cum	1331.10	3446.64	4587616.73	1102.96	3446.64	3801485.70			2000.00	2652200.00	2000.00	2205910.00	2000.00	228.15			228.15	2000.00	458250.00	
4	Providing and laying of Random masonry stone masonry in cement mortar 1:4 in complete as per Drawing & Technical Specification. [21.61] including formwork	m3	841.24	7115.65	5985565.71	1125.23	7115.65	8006714.35			5100.00	4290311.25	6100.00	5739648.65	6100.00	-283.99		Protection wall Required New cutting Area	-283.99	6100.00	-144837.40	
5	Mesh wire-10SWG, Solvegrade wire-8 SWG, binding wire-12 SWG, hexagonal mesh type 100mm *120 mm including rolling, cutting, weaving, placing, laying sides and diaphragms with binding, tying down the lifts, wire and filling stone/boulders all complete as per Drawing & Technical Specification. [2001]	m3	80.00	4114.67	329173.81	140.00	4114.67	576054.16			3500.00	280000.00	3500.00	490000.00	3500.00	-60.00			-60.00	3500.00	-210000.00	
6	Providing and laying Plain concrete (Boulder mixed concrete): 60% M15 Concrete and 40% boulders/ stones, as per Drawing & Technical Specification. [21.61] including Form Work	cum	448.00	7730.81	3463400.78	135.64	7730.81	1048637.36			5500.00	2464000.00	5500.00	746042.00	5500.00	312.36			312.36	5500.00	1717956.00	
7	Providing and laying Reinforced concrete (Boulder mixed concrete): 60% M20 in Foundation complete as per Drawing & Technical Specification. [2001]	m3	81.64	8321.73	679385.68	152.65	8321.73	1270333.06			7000.00	571480.00	7000.00	1088568.20	7000.00	-71.01			-71.01	7000.00	-497088.20	
8	Providing and laying Reinforced concrete (Boulder mixed concrete): 60% M20 in Foundation including formwork complete as per Drawing & Technical Specification [2000, 1804 & 1905].	m3	100.95	11002.39	1110891.21	25.31	11002.39	289423.35			9000.00	905550.00	9000.00	236749.50	9000.00	74.64			74.64	9000.00	671800.50	
9	Providing and laying, fitting and placing HYSD bar reinforcement in foundation complete in Foundation as per Drawing & Technical Specification. [2014]	kg	130.86	130.86	516493.63	1982.38	130.86	259411.41			140.00	554720.25	140.00	277533.55	140.00	1979.81			1979.81	140.00	277188.70	
Total of Civil Works					17,094,147.22			16,151,634.27			12,176,461.50			11,616,455.94							362,688.46	
Vat @ 13%					2,222,235.14			2,346,922.46			1,553,200.00			1,536,735.15							47,090.64	
Grand Total					19,316,382.36			18,498,556.73			13,741,961.50			13,153,191.09							405,087.30	

Prepared/Submitted By:

(CONTRACTOR)

Anilpa Nirman Sewa

Checked By:

(ENGINEER)

Checked By:

(SECTION OFFICER)

13,432,594.19

2.96%


13,432,594.19

2.96%

362,688.46

405,087.30

Jugal Rural Municipality
Office of Municipal Executive
Baramchi, Sindhupalchok
Bagmati province, Nepal



Contractor: Surya & Tamba Construction Pvt Ltd, Jugal-3
Contract No: JRM/NGP/MS/08/082-83
Contract ID: JRM/NGP/MS/08/082-83
Original Cost Estimate (NRS) :
Original Contract Amount (NRS) :
Revised Cost Estimate (NRS) :
Revised Contract Amount (NRS) :

5,907,231.49 With Vat & ps
4,469,855.64 With Vat & ps
5,832,467.85 With Vat & ps
4,467,005.87 With Vat & ps

Revised Contract Amount After this Increase/Decrease : 4,467,005.87 with vat & ps
Location : Jugal Rural Municipality, Baramchi, Sindhupalchok
Fiscal Year : 2081/082

Location		Fiscal Year		2081/082		Original Cost Estimate (NRS)		With Vat & ps		4,469,855.64		Original Contract Amount (NRS)		With Vat & ps		5,832,467.85		Revised Cost Estimate (NRS)		With Vat & ps		4,467,005.87		Revised Contract Amount (NRS)		With Vat & ps		4,467,005.87		Remarks		
Item No.	Description of Work	Unit	Original estimate quantity & estimate			Revised Cost Estimate in NRS			% Change in Qty. wt			Original Contract Amount			New Contract Amount after this Variation			Reason for Change in Contract Amount			Difference in Contract Amount with Only			Remarks								
			Only	Rate	Amount	Only	Rate	Amount	Original Qty	Original Wt	% Change	Original Amount (NRS)	Rate (NRS)	Amount (NRS)	Original Amount (NRS)	Rate (NRS)	Amount (NRS)	Original Qty	Original Wt	% Change	Original Amount (NRS)	Rate (NRS)	Amount (NRS)	Original Qty	Original Wt	% Change	Original Amount (NRS)	Rate (NRS)	Amount (NRS)			
A. CIVIL WORK																																
Provisional Item																																
1	Insurance of works, plants, materials, loss and damage to equipments, of third party workmen and employees to other persons Insurance against theft and property.	ps	1.00	50000.00	50000.00	1.00	50000.00	50000.00				100000.00		100000.00																		
2	Carry out additional tests for material and works as required and instructed by the Project Manager.	ps	1.00	30000.00	30000.00	1.00	50000.00	50000.00				50000.00		50000.00																		
Total of Provisional Sum																																
CIVIL WORKS																																
1	Roadway excavation in all type of soil/rock as per drawing and technical specification, including removal of debris, stumps and other deleterious material with all lifts and load as per drawing and instruction of the Engineer [905]	Cum	750.00	121.65	91241.15	990.00	121.65	120438.32				60.00		45000.00																		
2	Excavation of foundations/ structures in all type of soil/rock including construction of shoring and bracing, removal of stumps and other deleterious material and backfilling with approved material as per drawing and technical specifications [907]	cum	163.20	121.65	19854.07	309.88	121.65	37696.42				40.00		6528.00																		
3	Providing and laying of hand pack Stone selling stones of specified thickness and packing with smaller stone on prepared surface as per Drawing and Technical Specifications [1000]	Cu.m	108.00	3446.64	372238.81	688.54	3446.64	2394201.03				2800.00		302400.00																		
4	Providing and laying of random masonry stone masonry in cement mortar 1:6 in foundation complete as per Drawing & Technical Specification. [2602.2603&2607]	cum	46.50	7115.65	330877.95	71.75	7115.65	510534.01				5000.00		232500.00																		
5	Providing and laying Gabion crates of Mesh wire-10mm, Sledge wire-4 swg, binding wire-12 swg (hexagonal mesh) type 100mm *120 mm including rolling, cutting, weaving, placing, laying sides and diaphragms with binding, tying down the lids, wire and filling stone/boulders all complete as per Drawing & Technical Specification [2401]	cum	50.00	4114.67	205733.63	0.00	4114.67	0.00				2800.00		140000.00																		
6	Providing and laying of Reinforced Cement Concrete Grade M20/20 in Foundation including formwork complete as per Drawing & Technical Specification [2000, 1804 & 1805]	Sq.m	376.00	11002.39	4138998.41	186.51	11002.39	2162057.53				8400.00		3158400.00																		
			Total			5,156,842.03			5,134,527.30			3,884,328.00			3,953,102.84			3,953,102.84			3,953,102.84			3,953,102.84			3,953,102.84			3,953,102.84		
			Total			870,955.46			867,540.65			80,000.00			80,000.00			80,000.00			80,000.00			80,000.00			80,000.00			80,000.00		
			Total			5,907,797.49			5,832,467.85			4,469,855.64			4,467,005.87			4,467,005.87			4,467,005.87			4,467,005.87			4,467,005.87			4,467,005.87		
			Total Variation			-179.49			-179.49			-179.49			-179.49			-179.49			-179.49			-179.49			-179.49			-179.49		
			Total Variation			-140000.00			-140000.00			-140000.00			-140000.00			-140000.00			-140000.00			-140000.00			-140000.00			-140000.00		
			Total Variation			-1507732.80			-1507732.80			-1507732.80			-1507732.80			-1507732.80			-1507732.80			-1507732.80			-1507732.80			-1507732.80		
			Total Variation			68,274.54			68,274.54			68,274.54			68,274.54			68,274.54			68,274.54			68,274.54			68,274.54			68,274.54		
			Total Variation			8,876.89			8,876.89			8,876.89			8,876.89			8,876.89			8,876.89			8,876.89			8,876.89			8,876.89		
			Total Variation			77,150.23			77,150.23			77,150.23			77,150.23			77,150.23			77,150.23			77,150.23			77,150.23			77,150.23		

Prepared/Submitted By: (ENGINEER)
Checked By: (ENGINEER)
Contractor: (CONTRACTOR)
Surya & Tamba Construction Pvt Ltd
Jugal Rural Municipality, Baramchi, Sindhupalchok, Bagmati Province, Nepal
2083

[illegible]

Revised Contract Amount After this Variation(Nrs.):	14,922,232.18	weight vel & ps
%		
Increase/Decrease Wrt. Original		
Contract Amount:		
Location :		Jugal Rural Municipality, Baramachi, Sindhu
Elavet Year :	2082/083	

Location :	Jugat Rural Municipality, Baramchi, Sindhupalchok
Electoral Year :	2082/083

Location : Jagan Nagar
 Electrical Year : 2002/003

Location : Jagan Nagar
 Electrical Year : 2002/003

सिद्धिचिन्ता
सिद्धिचिन्ता
सिद्धिचिन्ता

SECRET

गण्ड
जुगल गाउँपालिका
कार्यपालिकाको कार्यालय
बराम्जी, सिन्धुपाल्चोक
वागमती प्रदेश, नेपाल
२०७३

५. निर्णय नं ५

प्रस्ताव नं ५ माथि छलफल गर्दा आ. ब .२०८२/०८३ मा रकम विनियोजित भई कार्यान्वयन भएको तपसिलका योजनाहरूको पौष महिनामा गाँउपालिकास्तरीय योजना अनुगमन समितिले अनुगमन गरी पौष महिनामा फरफारक भएका योजनाहरूको विवरण देहाय बमोजिमको रहेको छ ।

क्र.स	योजनाको नाम	वडा नं.	कार्यसम्पन्न मिति	विनियोजित बजेट	जनश्रमदान	शुक्तानी भएको रकम
१	याङलाकोट खेल मैदान	७	२०८२-०९-२८	४०००००	४५१२५	३८८०००
२	ताकेश्वर मन्दिर निर्माण, जुगल २	२	२०८२-०९-२८	३०००००	३५५३०	२९१०००
३	याङलाकोट डाँडा मोटर बाटो	७	२०८२-०९-२८	६०००००	५६९५८	५८०२७९
४	कुम्भेश्वर झालुङगे पुल तथा गाँरेटा बाटो मर्मत	२	२०८२-०९-२५	२५००००	२९७५३	२४२५००
५	किप्वे गाउँ गाँरेटा बाटो निर्माण	२	२०८२-०९-२४	३०००००	३७१६०	२९१०००
६	सिदार्थ बुद्ध गुम्बा संरक्षण, किप्वे जुगल २	२	२०८२-०९-२४	५०००००	५५७५४	४८४६४०
७	अदामारा मन्दिर मर्मत	५	२०८२-०९-१७	१०००००	१२२९७	९७०००
८	गणेशा खोला पल्ला डाँड सिचाइ मर्मत	५	२०८२-०९-१६	२०००००	२२२९६	१९४०००
९	डबली च्याङडाँडा गाँरेटा बाटो मर्मत	५	२०८२-०९-१६	१५००००	१६७२५	१४५५००

६. निर्णय नं. ६

प्रस्ताव नं.६ माथि छलफल गर्दा जुगल गाँउपालिका गाँउ कार्यपालिकाको कार्यालय वडा कार्यालयहरू तथा स्वास्थ्य संस्थाहरूबाट आर्थिक वर्ष २०८२/०८३ को अर्धवार्षिक अवधिमा प्रवाह भएका सेवा तथा भएगरेका कार्यहरू सम्बन्धमा समीक्षा गरियो । प्रवाह हुने सेवा तथा कार्यमा थप गुणस्तरकायम गरी सेवाग्राहीको सन्तुष्टि बढाउने गरी कार्य सम्पादन गर्न सम्बन्धित पदाधिकारी कर्मचारीलाई निर्देशन दिने निर्णय गरियो । प्रमुख प्रशासकीय अधिकृतबाट पेश भएको बजेट कार्यान्वयनको अवस्था तथा आय व्ययको समग्रस्थिति सम्बन्धमा समीक्षा गरी अनुमोदन गर्दै यस आर्थिक वर्षको बाँकी अवधिमा थप प्रभावकारी ढङ्गबाट नतिजामुखी भई कार्यसम्पादन गर्ने निर्णय गरियो ।

निर्णय नं ७


गौरवराज के सी
प्रमुख प्रशासकीय अधिकृत


जुगल गाँउपालिका
गाँउ कार्यपालिकाको कार्यालय
बराह्मी, सिन्धुपाल्चोक
बागमती प्रदेश, नेपाल
२०७३

प्रस्ताव नं ७ माथि छलफल गर्दा यस गाउँपालिकाको आ. ब. २०८२/०८३ को विनियोजित नीति तथा कार्यक्रम, योजना र बजेट पुस महिनाको आय/व्ययको विवरण देहाय बमोजिम रहेको छ ।


गौरवराज के सी
प्रमुख प्रशासकीय अधिकृत


जुगल गाउँपालिका
गाउँ कार्यपालिकाको कार्यालय
बराहची, सिन्धुपाल्चोक
बागमती प्रदेश, नेपाल
२०७३



गुगल गाउँपालिका
गाउँ कार्यपालिकाको कार्यालय, सिन्धुपाल्चोक
Office Code : ८०३२७५०२३००

आय व्ययको विवरण

FY : २०८२/८३ अवधि : २०८२/०१/०१-२०८२/०१/३०



गुप्त गाउँपालिका											
शीर्षक		आय			व्यय			कार्यपालिकाको कार्यालय, सिन्धुपाल्चोक			
संघीय सरकार	प्रस्तावित आय	वास्तविक आय	Income(%)	मौज्दात	चाहू	बार्षिक बजेट	खर्च	खर्च(%)	मौज्दात	व्यय	मौज्दात
१३३११ समानिकरण अनुदान	३५,४४,५१,०००.००	१,१०,५७,२१०.००	२५.६९	२६,३३,९३,७१०.००	१३३११ पारिश्रमिक कर्मचारी	३८,१२,३३,०१५.३३	५,८५,१४,८७५.७७	१५.३५	३२,२७,१८,१३९.३६	१३३११ पोशाक	४,११,८८,०००.००
१३३१२ शसर्त अनुदान चाहू	११,१३,००,०००.००	२,७८,२५,०००.००	२५	८,३४,७५,०००.००	१३३१२ औषधीउपचार खर्च	८,३०,०००.००	०.००	०	८,३०,०००.००	१३३१२ स्थानीय भत्ता	१,८०,०००.००
१३३१३ शसर्त अनुदान पुँजीगत	२०,७८,५९,०००.००	६,३०,३४,२१०.००	३०.३३	१४,४८,१६,७१०.००	१३३१३ महंगी भत्ता	८,००,०००.००	६०,८३०.००	७.६	७,३९,१७०.००	१३३१३ कर्मचारीको बैठक भत्ता	१७,००,०००.००
१३३१४ विशेष अनुदान चाहू	६,००,०००.००	१,९८,०००.००	३३	४,०२,०००.००	१३३१४ कर्मचारी प्रोत्साहन तथा पुरस्कार	८,००,०००.००	०.००	०	८,००,०००.००	१३३१४ पदाधिकारी बैठक भत्ता	६,००,०००.००
१३३१५ विशेष अनुदान पुँजीगत	१,९०,००,०००.००	०.००	०	१,९०,००,०००.००	१३३१५ पदाधिकारीअन्य सुबिधा	६४,७२,९६३.००	८,६४,०००.००	१३.३५	५६,०८,९६३.००	१३३१५ कर्मचारीको सामाजिक सुरक्षा कोष खर्च	०.००
१३३१५ विशेष अनुदान पुँजीगत	८९,००,०००.००	०.००	०	८९,००,०००.००	१३३१५ कर्मचारीको योगदानमा आधारित निवृत्तभरण तथा उपदान कोष खर्च	०.००	०.००	०	०.००	१३३१५ कर्मचारीको योगदानमा आधारित बीमा कोष खर्च	०.००
१३३१७ समपुरक अनुदान पुँजीगत	६८,००,०००.००	०.००	०	६८,००,०००.००	१३३१७ पानी तथा बिजुली	५,००,०००.००	७,२००.००	१.४४	४,९२,८००.००	१३३१७ संचार महसुल	६,००,०००.००
प्रदेश सरकार	६,७४,४२,०००.००	१,६८,६०,५००.००	२५	५,०५,८१,५००.००	१३३१७ इन्धन (कार्यालय प्रयोजन)	४०,००,०००.००	२,२०,४००.००	५.५१	३७,७९,६००.००	१३३१७ सवारी साधन मर्मत खर्च	३०,००,०००.००
१३३११ समानिकरण अनुदान	१,१०,२८,०००.००	२७,५७,०००.००	२५	८२,७१,०००.००	१३३१७ बिमा तथा नवीकरण खर्च	५,००,०००.००	०.००	०	५,००,०००.००	१३३१७ मेथिनरी तथा औजार मर्मत तथा सञ्चालन खर्च	८,५०,०००.००
१३३१२ शसर्त अनुदान चाहू	१,७१,१४,०००.००	४२,७८,५००.००	२५	१,२८,३५,५००.००	१३३१७ अन्य सम्पत्तिहरूको संचालन तथा सम्भार खर्च	८,५०,०००.००	०.००	०	८,५०,०००.००	१३३१७ मसलन्द तथा कार्यालय सामग्री	४६,००,०००.००
१३३१३ शसर्त अनुदान पुँजीगत	५०,००,०००.००	१२,५०,०००.००	२५	३७,५०,०००.००	१३३१७ पत्रपत्रिका, छपाई तथा सूचना प्रकाशन खर्च	३४,२०,०००.००	२,९६,६१३.००	८.६७	३१,२३,३८७.००	१३३१७ अन्य कार्यालय संचालन खर्च	३३,२०,०००.००
१३३१४ विशेष अनुदान चाहू	७०,००,०००.००	१७,५०,०००.००	२५	५२,५०,०००.००	१३३१७ सेवा र परामर्श खर्च	३३,२०,०००.००	७,४६,९००.००	२२.५	२५,७३,१००.००	१३३१७ सूचना प्रणाली तथा सफ्टवेयर संचालन खर्च	१०,००,०००.००
१३३१७ समपुरक अनुदान पुँजीगत	२,७३,००,०००.००	६८,२५,०००.००	२५	२,०४,७५,०००.००	१३३१७ सूचना प्रणाली तथा सफ्टवेयर संचालन खर्च	१०,००,०००.००	०.००	०	१०,००,०००.००	१३३१७ करार सेवा शुल्क	३,००,०००.००
राजस्व बाडकाड	१५,५७,२४,९३९.००	१,०३,९९,९९५.८९	६.६७	१४,५३,३३,७४३.११	१३३१७ सरसफाई सेवा शुल्क	१,७०,००,०००.००	२१,५७,७३२.००	१२.६९	१,४८,४२,२६८.००	१३३१७ अन्य सेवा शुल्क	५०,०००.००
१३३१५ घरजग्गा रजिष्ट्रेशन दस्तुर	०.००	०.००	०	०.००	१३३१७ अन्य सेवा शुल्क	५०,०००.००	०.००	०	५०,०००.००	१३३१७ कर्मचारी तालिम खर्च	५,००,०००.००
१३३१५ बाँडफाँड भई प्राप्त हुने मूल्य अभिवृद्धि कर	७,९४,०७,४७२.००	५७,४२,२२४.१८	७.२३	७,३६,६५,२४७.८२	१३३१७ कर्मचारी तालिम खर्च	५,००,०००.००	०.००	०	५,००,०००.००		
१३३११ बाँडफाँड भई प्राप्त हुने अन्तःशुल्क	२,६४,०२,४९९.००	१९,१२,०८७.८६	७.२४	२,४४,९०,४०३.१४							
१३३१५ बाँडफाँडबाट प्राप्त हुने सवारी साधन कर	३,९९,१४,९७६.००	२७,३६,८८३.८५	६.८६	३,७१,७८,०९२.१५							
१३३१७ बाँडफाँड भई प्राप्त दहतर बहतरको विक्रीबाट प्राप्त हुने आय	१,००,००,०००.००	०.००	०	१,००,००,०००.००							
अन्तरिक श्रोत	६,१०,४४,५७६.१३	२,२६,३९४.२७	०.३७	६,०८,१८,१८१.८६							
१३३१४ भूमिकर/मालपोत	९,५०,०००.००	६६,२७०.५९	६.९८	८,८३,७२९.४१							
१३३१७ वहाल कर	२,५०,०००.००	१,२९,०००.००	५१.६	१,२१,०००.००							
१३३११ कृषितथा पशुजन्य वस्तुको व्यावसायिक कारोवारमा लाग्ने कर	३,००,०००.००	०.००	०	३,००,०००.००							
१३३४९ अन्य दस्तुर	८,००,०००.००	३१,०४३.६८	३.८८	७,६८,९५६.३२							
१३२५३ व्यावसाय रजिष्ट्रेशन दस्तुर	१९,००,०००.००	०.००	०	१९,००,०००.००							
१३३१२ प्रशासनिक दण्ड, जरिवाना र जफत	७,००,०००.००	०.००	०	७,००,०००.००							
१५१११ बेरूजू	१,००,०००.००	०.००	०	१,००,०००.००							

गौरवराज के सी
प्रमुख प्रशासकीय अधिकृत

आय व्ययको विवरण

स/च/अ/मा/प/मि : २०८२/०९/०९-२०८३/०९/३०

जम्मा	आय	व्यय	विवरण	५,६०,४४,५७६.१३	०.००	५,६०,४४,५७६.१३	०	५,६०,४४,५७६.१३	०	५,६०,४४,५७६.१३
६३,८६,६२,५१५.१३	११,८५,३५,३००.१६	११,८५,३५,३००.१६	२२५१२ सीप विकास तथा जनचेतना तालिम तथा गाउँ सम्वन्धी खर्च	५,६०,४४,५७६.१३	०.००	५,६०,४४,५७६.१३	०	५,६०,४४,५७६.१३	०	५,६०,४४,५७६.१३
			२२५२२ कार्यक्रम खर्च							
			२२५२९ विविध कार्यक्रम खर्च							
			२२६११ अनुगमन, मूल्यांकन खर्च							
			२२६१२ भ्रमण खर्च							
			२२६१९ अन्य भ्रमण खर्च							
			२२७११ विविध खर्च							
			२२७२१ सभा सञ्चालन खर्च							
			२५३११ शैक्षिक संस्थाहरूलाई सहायता							
			२५३१२ स्वास्थ्य संस्थाहरूलाई सहायता							
			२७१११ सामाजिक सुरक्षा							
			२७११२ अन्य सामाजिक सुरक्षा							
			२७२१२ उद्धार, राहत तथा पुनर्स्थापना खर्च							
			२७२१३ औषधीखरिद खर्च							
			२७२१९ अन्य सामाजिक सहायता							
			२८१४२ घरभाडा							
			२८१४३ सवारी साधन तथा मेशिनर औजार भाडा							
			२८२११ राजस्व फिर्ता							
			२८२१९ अन्य फिर्ता							
			पूँजीगत							
			३११११ आवासीय भवन निर्माण/खरिद							
			३११२२ गैर आवासीय भवन निर्माण/खरिद							
			३११२३ निर्मित भवनको संरचनात्मक सुधार खर्च							
			३११२९ सवारी साधन							
			३११२२ मेशिनरी तथा औजार							
			३११२३ फर्निचर तथा फिक्चर्स							
			३११३४ कम्प्युटर सफ्टवेयर निर्माण तथा खरीद खर्च							
			३११५१ सडक तथा पुल निर्माण							
			३११५३ विद्युत संरचना निर्माण							
			३११५४ टटबन्ध तथा बाँधनिर्माण							
			३११५५ सिचाई संरचना निर्माण							

गौरवराज के सी
प्रमुख प्रशासकीय अधिकृत




गाउँ कार्यपालिका
सिन्धुपाल्चोक
बागमती प्रदेश, नेपाल
२०७३

जुगल गाउँपालिका
गाउँ कार्यपालिकाको कार्यालय, सिन्धुपाल्चोक
Office Code : ८०३२७५०२३००

आय व्ययको विवरण

८१ भागणी : २०८२/०९/०९-२०८२/०९/३०

आय	व्यय
३११५६ खानेपानी संरचना निर्माण	४३,६४,०००.०० ०.०० ० ४३,६४,०००.००
३११५८ सरसफाई संरचना निर्माण	१३,५०,०००.०० ०.०० ० १३,५०,०००.००
३११५९ अन्य सार्वजनिक निर्माण	११,८२,१५,५००.०० ६९,९९,४९६.०० ५,२४ ११,२०,२४,००४.००
३११६१ निर्मित भवनको संरचनात्मक सुधार खर्च	१,५०,०००.०० ०.०० ० १,५०,०००.००
जम्मा	६३,८६,६२,५१५.१३ ७,४९,०६,८४७.७७ ११.७२ ५६,३७,५५,६६७.३६


गौरवराज के सी
प्रमुख प्रशासकीय अधिकृत


जुगल गाउँपालिका
कार्यपालिकाको कार्यालय
बागमती प्रदेश, नेपाल
२०७३